
Addendum #1 
USU Engineering Lab Renovation 

Project #01283770 
 
 
Mandatory Pre Bid Meeting November 4, 2003 
 
USU was represented by 
Stanly Kane  
Tom Graham  
Al Moser, Engineering Department 
 
This is a mandatory meeting.  The design firm must be in attendance at this meeting to be 
qualified.  As such each firm in attendance must sign in on the attendance sheet.  Please 
note the sign in sheet is attached to these minutes. 
 
The RFP was discussed section by section.  The contract will be for both a program 
review and update along with the design of the Lab Building renovation.  A team can 
consist of a programmer and design firm, or a design firm that will do the programming 
in-house.  The difference between team in section 15 and team in section 16 was 
clarified.  The team in section 15 is the possible programmer and design firm.  
 
The selection of sub consultants will occur after the selection of the prime design firm.  
The process is much like VBS and takes about 10 days to 2 weeks to complete. 
 
The last program was completed by Brixen and Christopher in 2000.  Brixen and 
Christopher will be allowed to be part of a team. 
 
The selection committee is comprised of Larry Jardine form the Building Board, Stanly 
Kane for USU, Lyle Knudsen from DFCM, Chris Jensen from JSA Architects and Craig 
Ames from PGA&W architects. These people are off limits to contact to discuss this 
project. 
 
The project will be constructed via a cm/gc approach.  The design firm will be asked to 
help in the selection of the cm/gc.  The selection of a cm/gc firm will likely occur in the 
February/March time frame. 
 
The construction anticipates 4 different facets. The first is the remodel of the lab building.  
The second is the work in the old classroom building to allow for swing space out of the 
lab building.  Third is the connection of the new engineering building to the renovated lab 
building and fourth the demolition of the old classroom building.  All four facets are 
included in the construction budget of $10,900,000. 
 
The schedule of the project is somewhat dependent on the ability of USU to raise the 
remaining funds necessary to begin construction.  It is anticipated that by time the design 
is completed the necessary funds will be in place to move directly into construction. 



 
 
 
It is anticipated that there will be one value management session for the project and that it 
will occur around half way through the design development stage.  
 
This is not an OCIP project. 
 
The management plans etc are due November 18, 2003 at DFCM no later than 2:00 PM.  
Please be aware that parking is difficult at best and that you must pass through security 
on the 1st floor.  Plan on delays so that you are not late in getting your submittal in.  Late 
submittals will be disqualified. 
 

 
 



List of Attendees at the Mandatory Pre-Submittal Meeting 
Utah State University – Engineering Lab Building Remodel 

DFCM Project No. 01283770 
 
 
Firm Name Contact Name Telephone Fax 
3D/I Stephen M. Ehninger (801) 521-8564 (801) 355-2365
ABS Consulting Stephen Cohen (801) 333-7676 (801) 333-7677
AJC architects Shauna Mayne (801) 466-8818 (801) 466-4411
Architectural Nexus Tom Jensen (435) 753-2141 (435) 752-4160
Babcock Design Group Raymond Jones (801) 531-1144 (801) 363-3132
Bsumek-Mu Reinhardt Bsumek (801) 575-8223 (801) 532-3228
C.A. Cartwright and Assoc. Ron Christensen (435) 753-2850 (435) 753-2851
Cooper Roberts Simonsen Fran Pruyn (801) 355-5915 (801) 355-9885
Design West Don Knighton (435) 752-7031 (435) 752-5325
Eaton Architecture, LLC Matt Larson (801) 328-2982 (801) 328-2111
EDA Architects Robert Herman (801) 531-7600 (801) 363-5149
FFKR Architects Eric Thompson (801) 521-6186 (801) 539-1916
Future Tech Kent Britton (801) 571-7544 (801) 253-1521
Gould Evans Becky Hawkins (801) 532-6100 (801) 532-6102
GSBS  Stephen Smith (801) 521-8600 (801) 521-7913
Heath Engineering Larry Veigel (801) 322-0487 (801) 322-0490
HFS architects Chris Coutts (801) 596-0691 (801) 596-0693
HKS Architects Hazel Springer (801) 532-2393 (801) 531-9454
Jacoby Architects Dan Gibson (801) 363-1464 (801) 363-1436
James D. Graham Assoc. Ken Garner (801) 328-8800 (801) 328-8802
JUB Engineers Steve Roberts (435) 713-9514 (435) 713-9503
Losee Architects Dan Losee (801) 262-5005 (801) 262-2522
MHTN Architects Matthew McCord (801) 595-6700 (801) 595-6717
MJSA Kin Ng (801) 364-5161 (801) 364-5167
NJRA Vinson Johnson (801) 364-9259 (801) 521-0420
Pace Pollard Architects Kenneth Pollard (801) 531-1133 (801) 531-1211
Robert L. Marshall Joe Bick (435) 755-2840 (435) 755-2873
Sargent Engineers Craig Rasmussen (435) 753-7214 (435) 753-7295
SL&A Debi Salisbury (801) 322-5550 (801) 322-5557
Spectrum Engineers Neil Spencer (801) 328-5151 (801) 328-5155
 
 
 
End of Addendum #1 


